

Project Finance & Schedule
Overview

Portfolio Totals:
Jan 2024 – Dec 2025 (2-Years Combined)

Division Selection

All

Total Budget

\$53M

Actual Spending


\$54M

Variance %

1.81%

Total Budget vs Total Actual Spending by Year

Total Budget Total Actual Spending




Schedule Adherence %

98.45%

Schedule Adherence % by Milestone


Adherence reflects milestones completed within ±14 days of plan, in either direction.



Division & Cost Center
Performance

Budget vs. Actual Detail by Division
Jan 2024 – Dec 2025

Variance by Division




Most Consistent Division

Freight/Logistics

Variance by Year

Division Name	2024	2025	Total
Subcontract Services	-0.33%	0.62%	0.16%
Overhead/Admin	-1.22%	-0.70%	-0.96%
Materials/Procurement	3.80%	8.57%	6.24%
Freight/Logistics	0.25%	-0.12%	0.06%
Fabrication & Labor	-1.96%	-0.89%	-1.41%
Engineering	-1.23%	-1.39%	-1.31%
Total	0.72%	2.84%	1.81%

Total Budget vs Total Actual Spending (2024-2025)



Monthly totals reflect project start-date concentration in 2024, not declining performance. See annual comparison (Page 1) for YoY trend.